CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. PROJECT TITLE:
PK0203 HIKE & BIKE TRAIL — MASTER PLAN UPDATE
DESCRIPTION

Update Hike and Bike Trail Master Plan and implement recommendations. Design and construct concrete hike and Bike Trail
along Ditch "E" from William Trace to Hwy 6.

PROJECT MANAGER (S) CONSULTANT (S)
Joe Chesser, Parks Development Manager
CONTRACTOR (S)

BUDGET AMOUNT $125,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering r
Report 35,000

Land/Right-of-Way

‘ Design/Surveying

VARIOUS LOCATIONS

’ Equipment and Furniture

|
|
’ Construction ’
|
|

‘ Contingency

ToTAL COSTS 125,000 ‘
PROJECT SCHEDULE PRSZ(T): ED RE\QfEE b AS;:QL
Preliminary Engineering
Report 01/05-06/05
‘ Land/Right-of-Way ‘ ‘ ‘
| Design/Surveying | 07/05-12/05 | |
‘ Construction ‘ ‘ ‘
|

’ Equipment & Furniture ’ ’

COMMENTS: Project to proceed after completion of the Parks, Recreation,
and Open Space master Plan CIP No. PK 0307

5/10/04
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